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Notable Accomplishments
Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of January 2008.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

• Disposition the Plutonium Finishing Plant (PFP) Facility
– Continued progress on internal equipment cleanout of 234-5Z glovebox HA-23S.

о Completed size reduction of the Level 1 conveyor assembly and south side 
platform/sweep arm.

о Completed waste seal-out evolutions to remove packaged waste from the glove 
box.

– 9975 containers maintenance and leak test of 9975 containers.
о Completed 118 9975 containers in January bringing the total complete to 736 

containers.
– Continued prompt gamma measurements of 3013 containers, approximately 79 3013s 

remain (of over 900).
– Completed B-Acid line draining from the Plutonium Reclamation Facility header. 
– Dispositioned 144 of the 146 comments on the Hanford Unirradiated Fuel Package 

(HUFP) Safety Analysis Report for Packaging (SARP). 
– Completed annual aerosol testing of filter rooms 318, 313, and 316.

• K East Deactivation and Decommissioning (D&D) Project  
– Completed K East Basin dewatering system installation and turned over to Operations.
– Completed training and self assessment for basin dewatering, fixative, and control density fill 

(CDF) placement.  

• K West Basin Floor and Pit Sludge Retrieval (FPSR)  
– Completed videos and sludge estimates in K West: 0.3m3 residual; 4.2m3 containerized; 

comparator plates in final position.   
– K West Basin water return line was drained.

• Legacy Fuel
– Completed 90 percent Cold Vacuum Drying Facility (CVDF) Planned Maintenance.  
– Completed sorting debris bins in West Bay and 21 percent (85 of 406) equivalent canisters.  
– Placed Multi-Canister Overpack (MCO) in Immersion Pail.   

• Sludge Treatment Project (STP)
– Identified Critical Decision (CD)-1 critical testing needed to support Conceptual Design.
– Completed Balance of Facility Siting Study and evaluation.  
– Approved Functional Design Criteria (FDC) Revision A and released into project files.  
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Four shipments (35 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in 

January.

– A backlog of 329 m3 of certified waste was available for shipment at the end of the month.

• A total of 13 m3 of suspect Transuranic (TRU) waste was retrieved during January.

• During January, an additional 30 m3 of mixed low-level waste (MLLW) was dispositioned. 

– Completed shipments of 45 m3 of Tri-Party Agreement (TPA) milestone M-91-43 waste.

• Graduated 21 students from Basic Security Police Officer (SPO) Training and SPO II Training Course.

• Completed initial internal Human Performance Improvement training to Hanford Patrol SPOs/support 
staff.

• River Corridor
– Completed 10 of 18 wells for the 100-KR-4 pump and treat expansion, with six additional 

wells in progress.

• Central Plateau
– Completed two of nine characterization wells planned for 200-BP-5 Operable Unit (OU); 

three additional wells in progress.

• Integration
– Fiscal year to date, sampled 27 percent of baseline wells (646 of 2403).
– To date, administratively decommissioned 2,313 wells.
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

Deactivation and Decommissioning
200-UW-1 U Plant Zone Waste Site Remediation
• Completed deep vadose zone supplemental characterization Data Quality Objectives (DQO).

241-U-361 Settling Tank Sample Analysis and Characterization
• Completed draft 241-U-361 Characterization Report.

221-U Canyon Facility
• Issued the Project Experience Report , Canyon Disposition Initiative (221-U Facility).

231-Z Inventory Reduction
• Completed Non-Destructive Assay (NDA).
• Completed evaluation of proposals for shipping containers and qualified the selected vendor.

BC Control Area
• Completed hazard analysis documenting BC Cribs Area excavations less than hazard category 3.

Waste Site Remediation
• Initiated drilling of the first borehole for BC Cribs electrical resistivity correlation (ERC) tests.
• Completed the surface geophysical field work for the 200-PW-2/4 Operable Unit.
• Completed the ERC field work for the 200-TW-2 and 200-TW-1/200-PW-5 Operable Units.
• Completed 218-W-4C Burial Ground Trench 4 sampling.

Reliability Projects
• DOE Order 430.1B, Real Property Asset Management, implementation: 

- Completed DOE-HQ Federal Real Property Council (FRPC) annual data validation of Facilities 
Information Management System government-owned buildings and trailers.

о Scored “green” on all data elements.
- Completed revision of twenty-two Project Hanford Management System documents impacted by 

implementation of DOE Order 430.1B.

• All three CLEM Drip Pots removed and packaged.  
• Sodium Removal System drying and purging operations complete.  
• Backup Power G3 Turbine Generator deactivated.
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

• K East D&D Project   
– Dewatering is starting four weeks behind schedule - additional personnel have been 

mobilized and crews are working overtime.   
• K Basins Closure Project  

– Optimizing MCO loading; quantity of “fines” will determine the number of MCO shipments.
– Maintaining MCO qualified personnel without turnover after commencement of training.
– Minimizing K East dewatering delay.  

о Possible impact on availability of Nuclear Chemical Operators (NCOs) for training.  
• STP  

– Central Characterization Project (CCP) contracted with Waste Isolation Pilot Plant (WIPP); 
liaison impacts design (shifting Waste Acceptance Criteria [WAC] direction from DOE).  

– Addressing potential for new RH-TRU Storage Facility.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

Two recordable injuries were reported 
in January.  The rate remains stable; 
recent months have been closer to the 
goal.  

One of the OSHA injuries reported 
in January was a Days Away from 
Work injury.   
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

The number of First Aid cases in 
January more than doubled those in 
December, largely due to slips/trips 
on icy and snowy surfaces.       

Currently, the Fluor DART case rate 
remains stable on the current 
baseline.  
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$32.4M/-1.0 percent unfavorable variance.  The most significant schedule variances are discussed in 
Section C, SNF Stabilization and Disposition, Section D, Nuclear Facility D&D, Remainder of Hanford, 
and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$22.9M/+0.7 
percent variance.  The most significant cost variances are discussed in Section C, SNF Stabilization and 
Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $6.1 $6.8 $6.6 $0.7 11.7% $0.1 2.0% $103.3

RL-0012 SNF Stabilization & Disposition $10.4 $8.5 $8.8 -$1.8 -17.8% -$0.2 -2.8% $93.9

RL-0013 Solid Waste Stabilization & Disposition $17.2 $15.2 $16.4 -$2.0 -11.7% -$1.2 -7.9% $219.8

RL-0020 Safeguards & Security $6.0 $6.3 $7.1 $0.3 4.9% -$0.8 -13.3% $85.1

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$8.2 $7.9 $6.9 -$0.3 -3.5% $0.9 12.0% $103.2

RL-0040 Nuclear Facility D&D, Remainder of Hanford $4.5 $3.6 $3.9 -$0.9 -20.1% -$0.3 -7.5% $73.4

RL-0041 Nuclear Facility D&D, RC Closure Project $0.0 $0.1 $0.0 $0.0 0.0% $0.0 0.0% $2.3

RL-0042 FFTF Project $1.1 $1.9 $1.8 $0.8 76.6% $0.1 5.5% $19.4

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.2 $0.0 -10.7% $0.0 -10.2% $2.6

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $53.6 $50.4 $51.8 -$3.2 -6.0% -$1.3 -2.7% $703.1
4.4.6.1+.2 Request for Services & HAMMER RFSs $1.6 $1.6 $1.9 $0.0 -2.2% -$0.4 -22.4% $13.3

4.4.6.3 Work Orders from PNNL $0.5 $0.5 $0.6 $0.0 -1.0% -$0.1 -22.1% $4.3

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -8.5% $0.1

4.4.6.7 Work Orders from CH2M HILL $2.5 $2.5 $2.2 $0.0 0.0% $0.3 12.6% $26.9

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -74.4% $0.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -57.5% $0.1

4.4.6.11 Work Orders from WCH $0.5 $0.5 $0.5 $0.0 0.0% $0.0 -1.9% $4.0

4.4.6.12 RFSs from National Guard Bureau $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Total Work For Others $5.2 $5.2 $5.3 $0.0 -0.8% -$0.2 -3.4% $48.9
Total FH Contract Work scope $58.8 $55.5 $57.1 -$3.3 -5.6% -$1.6 -2.8% $752.0

Current Period (January)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5

RL-0011 Nuclear Materials Stabilization & Disposition $610.8 $612.3 $574.3 $1.5 0.2% $38.0 6.2% $687.3

RL-0012 SNF Stabilization & Disposition $531.7 $525.0 $599.3 -$6.7 -1.3% -$74.2 -14.1% $593.1

RL-0013 Solid Waste Stabilization & Disposition $716.3 $711.1 $704.2 -$5.3 -0.7% $6.9 1.0% $866.7

RL-0020 Safeguards & Security $287.5 $287.2 $284.4 -$0.3 -0.1% $2.8 1.0% $349.6

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$237.6 $229.4 $228.7 -$8.2 -3.5% $0.7 0.3% $311.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $274.4 $266.9 $265.1 -$7.5 -2.7% $1.8 0.7% $329.0

RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 13.2% $32.6

RL-0042 FFTF Project $155.3 $152.2 $151.2 -$3.0 -1.9% $1.0 0.7% $168.4
RL-0043 HAMMER $7.3 $7.3 $7.4 -$0.1 -1.2% -$0.1 -1.3% $7.3

RL-0080 Operate Waste Disposal Facility $17.9 $17.3 $15.1 -$0.6 -3.3% $2.2 12.6% $19.7

HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0
Subtotal Sub-project Work scope $2,879.8 $2,849.5 $2,866.5 -$30.3 -1.1% -$17.0 -0.6% $3,375.8
4.4.6.1+.2 Request for Services & HAMMER RFSs $61.3 $60.2 $48.7 -$1.1 -1.9% $11.5 19.0% $69.0

4.4.6.3 Work Orders from PNNL $36.2 $36.2 $31.0 $0.0 0.0% $5.2 14.4% $39.0

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4

4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3
4.4.6.6 Work Orders from BNI $1.5 $1.5 $0.6 $0.0 -0.2% $0.9 59.2% $1.6

4.4.6.7 Work Orders from CH2M HILL $157.5 $157.2 $138.5 -$0.4 -0.2% $18.7 11.9% $176.0

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4

4.4.6.9 Work Orders from AMH $1.2 $1.2 $1.0 $0.0 0.0% $0.2 16.4% $1.3

4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 25.0% $0.3

4.4.6.11 Work Orders from WCH $13.3 $13.1 $11.7 -$0.2 -1.4% $1.4 10.8% $15.5

4.4.6.12 RFSs from National Guard Bureau $1.3 $1.3 $1.2 $0.0 0.0% $0.1 4.3% $1.3

Total Work For Others $281.6 $279.6 $239.7 -$2.1 -0.7% $39.9 14.3% $313.2
Total FH Contract Work scope $3,161.5 $3,129.1 $3,106.2 -$32.4 -1.0% $22.9 0.7% $3,689.0

Cumulative-To-Date (FY 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2008 FH Funds vs. Spend Forecast ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 44.2 60.9 60.6 58.8 56.8 56.7 55.5 69.7 54.3 67.2 59.2 108.1 

Monthly BCWP 49.0 58.3 57.7 55.5 

Monthly ACWP 37.0 66.1 58.7 57.1 

CTD BCWS 2981.2 3042.1 3102.7 3161.5 3218.3 3275.0 3329.4 3399.2 3453.5 3520.7 3580.7 3689.0 

CTD BCWP 2957.5 3015.7 3073.5 3129.1 

CTD ACWP  2924.4 2990.5 3049.0 3106.2 

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0 

Nuclear Materials Stabilization & Disposition RL-0011 $102.8 $104.3 ($1.5)
SNF Stabilization & Disposition RL-0012 $106.2 $101.6 $4.6 
Solid Waste Stabilization & Disposition RL-0013 $252.9 $234.3 $18.6 
Safeguards & Security RL-0020 $87.2 $79.7 $7.5 

Soil and Water Remediation, Groundwater/ 
Vadose Zone

RL-0030 $115.3 $113.8 $1.5 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $87.0 $80.5 $6.5 
Nuclear Facility D&D, RC Closure Project RL-0041 $3.0 $2.4 $0.6 
FFTF Project RL-0042 $23.2 $22.6 $0.6 
HAMMER RL-0043 $0.1 $0.1 $0.0 
Operate Waste Disposal Facility RL-0080 $3.5 $3.0 $0.4 
HAMMER HQ-MS100 $0.0 $0.0 $0.0 

$781.1 $742.3 $38.8

Variance 
+ / ( - )

                                                    Total FH

February 2008 
Fiscal Year 

Spend Forecast
PBS Title PBS

Projected FY 
2008 Funding
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Milestone Performance
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs 
approved during the reporting period.

Enforceable Agreement milestone, M-091-42J, “Certify 4,200 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.*   This milestone’s completion is projected 
outside of the FH contract term.  Quantities are unachievable due to the combination of waste not being 
available and necessary throughput exceeding TRU waste processing capacity.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the TPA Enforceable 
Agreement milestones due in FY 2008 are reported herein, including any completed in previous years (e.g., 
FY 2006 or FY 2007).  

Gold Metrics

No Industrial, Nuclear, or Radioactive facilities were dispositioned during January 2008.  Some material was 
shipped from the Fast Flux Test Facility, some waste was sent to the Waste Isolation Pilot Plant (WIPP), and 
some waste was disposed to the burial grounds. 

*  See letter FH-0701993 R1

1st Jan Feb Mar 2nd 3rd 4th FY 2008 FY 2008 
Qtr 2008 2008 2008 Qtr Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -           -             -           - 
Actual        -           - 

RL Planned        -          -          -             -           - 
Actual        -          -          -           -             -   

RL Planned        -          -          -           -             -           - 
Actual        -          -           -             -           - 

RL Planned        -          -          -            9           -            9 
Actual        -          -          -           -             -           - 

RL Planned           -             -           - 
Actual 0.19 0.02 0.02 0.21

RL Planned         -           -        470           -        470 
Actual      119        35        35         -           -          154 

RL Planned        -          -          -        204           -        204 
Actual     855       30        -         30        -           -          885 

Measure/Units

Industrial Facility Completions  
(# of facilities)   

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions              
(# of facilities) 

Remediation Complete   
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total    
FY 2008

8 0 0 1 4 5 0 18

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in 
“gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.  NOTE:  GFS/I 
data is through February 15, 2008. 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Responsibility Req’mnt GFS/GFI

RL Letter 
No. &  
Date 

Completed

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
GF0132 C.2.2.1.2.3.d 

GFS/I  
WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.3, 
GFS/GFI  

DOE will 
certify the 
Hanford Un-
irradiated Fuel 
Package 
(HUFP) for 
use 
Commitment: 
28 February 
2008 

      

See Section C.1.6 for approval process for 
Safety Basis Documents for category 1, 2, 

and 3 nuclear facilities 
Approval of 
Updated 
Documented 
Safety 
Analysis for 
CVD (2007) 
Commitment: 
29 February 
2008 

  Cold Vacuum 
Drying 
Facility Final 
Safety 
Analysis 
Report 
(2007) 
Planned: 9 
January 
2008 

FH-0702997 
Completed: 4 
January 2008

Approval of 
Updated 
Documented 
Safety 
Analysis for K 
Basins 
Closure 
Project (2007)
Commitment: 
21 February 
2008 

  K Basins 
Closure 
Project Final 
Safety 
Analysis 
Report 
(2007) 
Planned: 9 
January 
2008 

FH-0703119 
Completed: 27 
December 
2007 

Approval of 
Updated 
Documented 
Safety 
Analysis for K 
Basins 
Deactivation 
(2007) 
Commitment: 
21 February 
2008 

  K Basins 
Final Safety 
Analysis 
Report 
(2007) 
Planned: 31 
December 
2007 

FH-0703119 
Completed: 27 
December 
2007 

GF0147 C.5.1.3.d 
GFS/I  

WBS 
4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
GFS/GFI  

Approval of 
Existing 200 
ISA DSA 
Update, 
including 
Hazard 
Analysis data 
(2007) 
Commitment: 
21 February 
2008 

  Existing 200 
ISA DSA 
updated, 
including 
Hazard 
Analysis data 
(2007) 
Planned: 9 
January 
2008 

FH-0702893 
Completed: 26 
December 
2007 

 Continued on next page
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Government Furnished Services/Items, continued
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Responsibility Req’mnt GFS/GFI 

RL Letter 
No. &  
Date 

Completed

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
GF0147 C.5.1.3.d 

GFS/I  
WBS 
4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
GFS/GFI  

See Section C.1.6 for approval process for 
Safety Basis Documents for category 1, 2, 
and 3 nuclear facilities 

     

Approval of 
Existing CSB 
DSA Update, 
including 
Hazard Analysis 
data (2007) 
Commitment: 
29 February 
2008 

  Existing CSB 
DSA 
updated, 
including 
Hazard 
Analysis data 
(2007) 
Planned: 9 
January 
2008 

FH-0702945 
Completed: 4 
January 2008
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Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through February 15, 2008. 

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Discharge Monitoring Report for State Waste 

Discharge Permit ST 4501. Due: Semi-
Annually 

CD0044 C.2.3.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.4.1.1 
Maintain Safe 
& Compliant 
FFTF Complex 
Maintain Safe 
& Compliant 
FFTF Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.3.1.1, 
DELIVERABLES

Discharge 
Monitoring 
Report for State 
Waste 
Discharge 
Permit ST 4501 
(1st half 2008)
Planned: 15 
February 2008

      

Department of Natural Resources Land 
Lease Monitoring Report Due: Monthly 

CD0108 C.3.8.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
TEDF 
Operations  
 
WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.8.1, 
DELIVERABLES Department of 

Natural 
Resources 
Land Lease 
Monitoring 
Report (Jan 
2008) 
Planned: 28 
February 2008

      

Nuclear Material Accountability Transaction 
Data Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear 

Material 
Accountability 
Transaction 
Data Report 
(Feb 2008) 
Planned: 13 
March 2008 

      

Emergency Planning and Community Right-
To-Know Act of 1986 (EPCRA) Section 312 

Tier Two Emergency and Hazardous 
Chemical Inventory Report Due: Annually  

CD0146 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES

Emergency 
Planning and 
Community 
Right-To-Know 
Act of 1986 
(EPCRA) 
(2007) 
Planned: 22 
February 2008
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Hanford AOP Semi-Annual Report Due: Semi-

Annually 
CD0151 C.5.1.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Hanford AOP 

Semi-Annual 
Report (2008 
1st Half) 
Planned: 15 
February 2008

      

Hanford Site Annual Dangerous Waste and 
Annual Waste Treatability Study Reports 

Due: Annually 

CD0157 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES

Hanford Site 
Annual 
Dangerous 
Waste and 
Annual Waste 
Treatability 
Study Report 
(2007) 
Planned: 21 
February 2008

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Jan 
2008) 
Planned: 28 
February 2008

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

Due: Month-End Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(Feb 2008) 
Planned: 10 
March 2008 

      

Contract Funds Status Report Due: MonthlyCD0179 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Contract Funds 
Status Report 
(Jan 2008) 
Planned: 3 
March 2008 

      

Diversity Plan Update Due: Annually CD0183 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES

Diversity Plan 
Update (2008) 
Planned: 28 
February 2008
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Minority and Female Personnel Inventory and 

Evaluation for Promotional Opportunities 
Report Due: Annually 

CD0184 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES

Minority and 
Female 
Personnel 
Inventory and 
Evaluation for 
Promotional 
Opportunities 
Report (2008) 
Planned: 28 
February 2008 

      

Salary Guidelines Due: Annually CD0186 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES

Salary 
Guidelines 
(2008) 
Planned: 28 
February 2008 

      

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Depreciation 
Charges (Feb 
2008) 
Planned: 10 
March 2008 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
Due: Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX (Feb 
2008) 
Planned: 10 
March 2008 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report Due: 

Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (Jan 
2008) 
Planned: 25 
February 2008 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
200E, 200W, 400 Area Drinking Water Report 

Due: Monthly 
200E, 200W, 400 
Area Drinking 
Water Report 
(Jan 2008) 
Planned: 10 
February 2008 

      

CD0300 C.4.2.52.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES

200E, 200W, 400 
Area Drinking 
Water Report 
(Feb 2008) 
Planned: 10 
March 2008 

      

Supplemental Compensation Report Due: 
Annually 

CD0414 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Supplemental 

Compensation 
Report (2008) 
Planned: 3 
March 2008 

      

Hanford Site Groundwater Monitoring 
Report Due: Annually in March 

CD0531 C.2.5.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.7.6 
Groundwater 
Monitoring & 
Performance 
Assessments 
Monitoring 
and 
Assessiing 
Groundwater 
Performance 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.5.3, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
030, 4a(1) 
 
DE-AC06-
96RL13200, RL-
030, 4b(1) 

Hanford Site 
Groundwater 
Monitoring 
Report (2008) 
Commitment: 1 
March 2008 
Planned: 1 
March 2008 

      

RCRA Quarterly Reports Due: Quarterly CD0534 C.2.5.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.7.6 
Groundwater 
Monitoring & 
Performance 
Assessments 
Monitoring 
and 
Assessiing 
Groundwater 
Performance 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.5.3, 
DELIVERABLES

RCRA Quarterly 
Reports (July-
September 2007)
Planned: 28 
February 2008 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Reports to RL as required by memorandum, 

Paul Golan, EM-2, Response to the RL 
Requests for Continual Submittal of Quarterly 

Status Reports, dated April 29, 2005. Due: 
Quarterly 

CD0548 C.3.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.3.1.1, 
DELIVERABLES

Reports to RL as 
required by 
memorandum, 
Paul Golan, EM-
2, Response to 
the RL Requests 
for Continual 
Submittal of 
Quarterly Status 
Reports, dated 
April 29, 2005 
(1st Qtr 2008) 
Planned: 14 
February 2008 

      

ST 4500 Discharge Monitoring Reports for the 
200 Area Effluent Treatment Facilities. Due: 

Quarterly 

CD0560 C.3.6.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Dispose of 
Liquid 
Effluents 
Treated by the 
ETF 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.6.1, 
DELIVERABLES

ST 4500 
Discharge 
Monitoring 
Reports for the 
200 Area Effluent 
Treatment 
Facilities (1st Qtr 
2008) 
Planned: 15 
February 2008 

      

ST 4502 Discharge Monitoring Reports for the 
200 Area Effluent Treatment Disposal 

Facilities Due: Quarterly 

CD0562 C.3.7.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7.1, 
DELIVERABLES

ST 4502 
Discharge 
Monitoring 
Reports for the 
200 Area Effluent 
Treatment 
Disposal Facilities 
(1st Qtr 2008) 
Planned: 15 
February 2008 

      

Hanford Site Pension Plans and Savings and 
Investment Plans - Investment Performance 
Review Report Due: 60 days following the 

end of each quarter.  

CD0581 C.4.2.19.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES

Hanford Site 
Pension Plans 
and Savings and 
Investment Plans 
- Investment 
Performance 
Review Report 
(4th Qtr CY2007)
Planned: 1 
March 2008 

      

Continued on next page
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
TPA milestone status reports and statistics 

Due: Monthly 
CD0604 C.5.9.7.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES TPA milestone 

status reports and 
statistics (Jan 
2008) 
Planned: 15 
February 2008 

      

Underground Injection Control Well Annual 
Update 

CD0616 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Underground 

Injection Control 
Well Annual 
Update (2007) 
Commitment: 14 
February 2008 

      

CD0638 C.4.2.26.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.6 
Real Estate 
and Site 
Planning 
Land 
Management 
(day-to-day) 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.26, 
DELIVERABLES

Draft Hanford 
Ten-Year Site 
Plan submitted to 
DOE-RL 
Commitment: 3 
March 2008 
Planned: 3 
March 2008 

  DOE letter of 
direction to 
other Hanford 
Contractors to 
participate at 
no cost to FH
Commitment: 
15 October 
2007 

08-AMRC-0020
07-AMD-213 
08-AMRC-0021
Completed: 22 
October 2007 

 


